PRR01-PRE0PROG(ROAD)/121/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Providing connectivity to unconnected habitations of 250+ population under Andhra Pradesh Rural Road Connectivity Project (APRRP) – Extension of Agreement Time from 29.05.2019 to 31.12.2019 for (34) packages without liquidated damages – Accorded - Orders – Issued.

- - - -

Annexure to the G.O.Rt.No.314, PR&RD Dept., dt:09-06-2020

List of packages agreement entered under APRRP Project (AIIB)					
S.No	**District**	**Package No**	**Constituencies**	**No of Roads**	**Date of agreement**
1	Srikakulam	1/APRRP/PRED/SKLM/Roads/001	Palakonda & Pathapatnam	46	22-02-2019
2	Srikakulam	2/APRRP/PRED/SKLM/Roads/002	Etcherla, Amudalavalasa, Burja, Panduru, Sarubujjili, R.Amudalavalasa, Rajam, Santhakaviti & Vangara	85	21-01-2019
3	Srikakulam	3/APRRP/PRED/SKLM/Roads/003	Ichapuram & Palasa	94	14-12-2018
4	Srikakulam	4/APRRP/PRED/SKLM/Roads/004	Narasannapeta, Srikakulam & Tekkali	87	28-12-2018
5	Vizianagaram	6/APRRP/PRED/VZM/Roads/002	Bobbili & Cheepurupalli	37	09-01-2019
6	Vizianagaram	7/APRRP/PRED/VZM/Roads/003	Gajapathinagaram, Nellimarla, Vizianagaram & S.Kota	59	30-01-2019
7	East Godavari	12/APRRP/PRED/EG/Roads/001	Rampachodavaram	50	22-02-2019
8	East Godavari	14/APRRP/PRED/EG/Bridge/001	Amalapuram & Rajanagaram	2	11-02-2019
9	West Godavari	15/APRRP/PRED/WG/Roads/001	Bhimavaram, Denduluru, Eluru, Narsapur, Palakole, Tadepallegudem, Undi & Ungutur	34	28-01-2019
10	West Godavari	16/APRRP/PRED/WG/Roads/002	Chintalapudi, Polavaram & Gopalapuram	22	02-01-2019
11	West Godavari	17/APRRP/PRED/WG/Bridge/001	Narsapur	01	07-01-2019
12	Krishna	18/APRRP/PRED/KRSN/Roads/001	Avanigadda, Machilipatnam, Pamarru, Pedana, Gudivada & Kaikaluru	39	02-01-2019
13	Krishna	19/APRRP/PRED/KRSN/Roads/002	Nuzvid, Mylavaram & Tiruvuru	19	02-01-2019
14	Guntur	20/APRRP/PRED/GNT/Roads/001	Bapatla, Repalle and Vemuru	30	24-01-2019
15	Guntur	21/APRRP/PRED/GNT/Roads/002	Gurazala, Macherla, Pedakurapadu, Prathipadu, Sattenapalli, Tadikonda & Vinukonda	41	09-01-2019
16	Prakasam	22/APRRP/PRED/PKM/Roads/001	Kandukur & Kondepi	33	15-02-2019
17	Prakasam	23/APRRP/PRED/PKM/Roads/002	Addanki, Darsi, Purchur & S.N.Padu	43	07-01-2019
18	Prakasam	24/APRRP/PRED/PKM/Roads/003	Markapur, Yerragondapalem & Giddalur	64	19-11-2018
19	Prakasam	25/APRRP/PRED/PKM/Roads/004	Kanigiri	63	31-01-2019
20	Nellore	26/APRRP/PRED/NLR/Roads/001	Atmakur, Survepalli, Kovur and Nellore Rural	57	31-12-2018
21	Nellore	27/APRRP/PRED/NLR/Roads/002	Sullurupeta, Gudur & Venkatagiri	74	31-12-2018
22	Chittoor	32/APRRP/PRED/CTR/Roads/004	Palamaner	87	14-02-2019
23	Chittoor	33/APRRP/PRED/CTR/Roads/005	Palamaner & Kuppam	36	02-01-2019
24	Kadapa	37/APRRP/PRED/KDP/Roads/001	Koduru, Rayachoty, Badvel & Rajampeta	99	02-01-2019

25	Kadapa	39/APRRP/PRED/KDP/Bridge/001	Jammalamadugu	01	22-02-2019
26	Kurnool	40/APRRP/PRED/KRNL/Roads/001	Allagedda & Banaganapalli	26	24-01-2019
27	Kurnool	41/APRRP/PRED/KRNL/Roads/002	Yemmiganur, Mantralayam and Alur	52	05-03-2019
28	Kurnool	42/APRRP/PRED/KRNL/Roads/003	Dhone, Panyam and Nandikotkur	31	02-01-2019
29	Kurnool	43/APRRP/PRED/KRNL/Roads/004	Pathikonda & Kodumur	27	02-01-2019
30	Ananthapur	45/APRRP/PRED/ATP/Roads/001	Puttaparthy & Kadiri	106	01-03-2019
31	Ananthapur	46/APRRP/PRED/ATP/Roads/002	Dharmavaram & Rapthadu	52	16-02-2019
32	Ananthapur	47/APRRP/PRED/ATP/Roads/003	Singanamala, Tadipatri & Gunthakal	35	22-02-2019
33	Ananthapur	48/APRRP/PRED/ATP/Roads/004	Hindupur & Penukonda	56	07-01-2019
34	Ananthapur	49/APRRP/PRED/ATP/Roads/005	Madakasira & Kalyandurg	44	14-02-2019
		Total		**1632**	

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

SECTION OFFICER